

Date: March 31, 2014

Group Number and Name	DEC14-05 / TV Remote Programming Device for the Elderly and Others that are Mental or Physical Impaired
Client/Advisor	Professor Randall Geiger
Attendees/Role	Brianna Tegeler / Leader, Cimone Wright / Key-Idea, Dallas Thola / Communicator, Josh Carritt / Webmaster

Past week accomplishments

What was done, who did it, and when it was done

- ❖ Met as a team on April 2, 2014 to finalize the project plan, design document, and old weekly reports.
- ❖ Meet with advisor as a team on April 3, 2014 and reviewed the finalized documentations and discussed the site visits that are arranged for the 10th and 11th of April.
- ❖ Met as a team on April 6, 2014 to collaborate writing the in class presentation and assign parts of presentation to each team member.
- ❖ Brianna worked with Lee Harker and two more Bluetooth IR blasters were ordered.
- ❖ Dallas and Cimone, collaborated to add more detail and fix dates for the Gantt chart
- ❖ Dallas edited past weekly reports so errors in dates and work hours were fixed, added more detail, and fixed other various problems pointed out from the grade reviews.
- ❖ Cimone and Brianna joined forces to edit the project plan/ design document to fix errors and update with most recent information.
- ❖ Josh got an updated version of the IR Droid code, loaded that version to the SVN, and emailed the developer requesting help on why the code would not load in the Android SDK.

Plan for coming week

What to do, who, and when should it be done

- ❖ Meet as a team April 9, 2014 to finish and practice the presentation.
- ❖ Go to a nursing home site visit in Boone, IA on April 10, 2014 and in Nevada, IA on April 11, 2014 to get a better idea of how nursing home rooms are laid out for the tablet and IR blaster
- ❖ Each work on our own individual parts.

Pending Issues

- ❖ The code in our SVN will not load to the test tablet, the developer was contacted and his assistance requested.

Individual Contributions

- ❖ Dallas- Kept everyone on track with their parts, updated weekly reports, helped edit Gantt Chart, drafted this report
- ❖ Josh-Updated SVN with newest version of the application
- ❖ Brianna- Reformatted the project plan and design documents to make them look more uniformed, completed website mock ups for the documentation that will be used in the fall semester, added the website information to both the project plan and design documents, and gathered pictures to use for the final presentation
- ❖ Cimone- Coordinated getting all documentation finalized. Ensured that all documentation contained the same content. Ensured that all weekly reports were fixed and up to date. Worked on user interface to be integrated into the code base

Individual hourly Contributions

<u>NAME</u>	<u>Hours this week</u>	<u>HOURS Cumulative</u>
Brianna	7	34
Cimone	9	39
Dallas	7.5	33
Josh	8	45

Comments and extended discussions:

-NA-