

Date: November 9, 2014

<b>Group Number and Name</b>	<b>DEC14-05 / TV Remote Programming Device for the Elderly and Others that are Mental or Physical Impaired</b>
<b>Client/Advisor</b>	<b>Professor Randall Geiger</b>
<b>Attendees/Role</b>	<b>Brianna Tegeler / Leader, Cimone Wright / Key-Idea, Dallas Thola / Communicator, Josh Carritt / Webmaster, Rehman Shazad / Website Architect</b>

## Past week accomplishments

What was done, who did it, and when it was done

- ❖ Met as a group November 4<sup>th</sup>, 2014 as a group to discuss our individual progress on our project
- ❖ Meet with advisor November 6th, 2014 to discuss project's progress

## Plan for coming week

What to do, who, and when should it be done

- ❖ Meet as a group on Novemeber 11, 2014 with to discuss our individual progress
- ❖ Meet with advisor November 13, 2014 to discuss project's progress
- ❖ Dallas-Assist Josh and Rehman with their parts on the project to hopefully finish up the project; Work on fixing the slides for our final presentation
- ❖ Josh- Continue working and nearly finish the integrator, nearly completing a main hole in the total communication between the app, server, and website
- ❖ Brianna- Continue cleaning up and commenting already completed code; Help Cimone fix issues found during "alpha" testing; Work with Cimone to draft and complete poster and show advisor for approval before the start of week-long break; Start updating and finishing the final versions of the documentation
- ❖ Cimone- Work with Brianna to draft and complete the poster to show to advisor before the start of week-long break; Continue working on the new repository; Continue physical testing; Continue commenting and

- cleaning up already completed code
- ❖ Rehman- Work on getting display issue fixed and get the website to start working with the JSON file

## Pending Issues

- ❖

## Individual Contributions

- ❖ Josh- Finally got server is running! Continued working on the integrator to help continue working on the communication between the server, website, and app
- ❖ Brianna- Worked with Cimone to continue getting the app complete; Worked with the "alpha" tester to test out the app to see how well it works so far; Worked with Cimone on cleaning up and commenting the already complete code to make it more organized
- ❖ Cimone- Worked on correcting parsing errors; Updated JSON file to fix issues; Reached out to Rehman to see if there were website issues; Worked with Brianna to clean up and comment already complete code; Started creating a new and cleaner repo
- ❖ Rehman- Received new JSON formatted file from Cimone and tried to fix the issue with file information not being displayed on website; Still having issues; Has been debugging the problem by trying to display information in different formats
- ❖ Dallas- Drafted this report, took meeting notes

## Individual hourly Contributions

<u>NAME</u>	<u>Hours this week</u>	<u>HOURS Cumulative</u>
Brianna	6	114
Cimone	8	116
Dallas	3	105
Josh	4	111
Rehman	5	31

Comments and extended discussions:

-NA-