

Date: September 7, 2014

Group Number and Name	DEC14-05 / TV Remote Programming Device for the Elderly and Others that are Mental or Physical Impaired
Client/Advisor	Professor Randall Geiger
Attendees/Role	Brianna Tegeler / Leader, Cimone Wright / Key-Idea, Dallas Thole / Communicator, Josh Carritt / Webmaster, Rehman Shazad / New Recruit

Summer/Past week accomplishments

What was done, who did it, and when it was done

- ❖ Meet with EE 492 instructor on September 2nd as a group to discuss our project
- ❖ Meet as a group on September 2nd to discuss projects needs
- ❖ Client side design for website
- ❖ Re-prioritize tasks

Plan for coming week

What to do, who, and when should it be done

- ❖ Fill out doodle and set weekly dates for team meetings and advisor meeting
- ❖ Get new member (Rehman) caught up on group progress
- ❖ Josh- Convert Parser to JSON object
- ❖ Brianna-Extract basic website and get a projected date for when the mock up will be complete
- ❖ Cimone- Update the repo with newest material, setup workspace and create how to
- ❖ Rehman- investigate JUnit testing infrastructure

Pending Issues

- ❖ No set meeting times

Individual Contributions

- ❖ Josh- requested Server space
- ❖ Bri- Worked with Cimone to get meeting dates and times figured out. Set up the first few initial meetings to get reacquainted.
- ❖ Cimone- Geiger meeting notice, reorganized team tasks, created website folder, client side design for website
- ❖ Rehman-
- ❖ Dallas- Drafted this report, found possible alternate tv guide listing

Individual hourly Contributions

<u>NAME</u>	<u>Hours this week</u>	<u>HOURS Cumulative</u>
Brianna	5	70
Cimone	5	75
Dallas	4	61
Josh	5	79
Rehman		

Comments and extended discussions:

-NA-