

Date: April 7, 2014

<b>Group Number and Name</b>	<b>DEC14-05 / TV Remote Programming Device for the Elderly and Others that are Mental or Physical Impaired</b>
<b>Client/Advisor</b>	<b>Professor Randall Geiger</b>
<b>Attendees/Role</b>	<b>Brianna Tegeler / Leader, Cimone Wright / Key-Idea, Dallas Thola / Communicator, Josh Carritt / Webmaster</b>

## Past week accomplishments

What was done, who did it, and when it was done

- ❖ Met as a team on April 9, 2014 to refine the design of the user interface.
- ❖ Meet with advisor as a team on April 10th, 2014 for a site visit at a nursing home in Boone, IA.
- ❖ Josh on April 8<sup>th</sup>, 2014 found a different set of open source code that we could use for the project if we couldn't fix the errors in code by the team meeting.
- ❖ Josh and Cimone fixed the errors in the code that was on the SVN so that it now loads properly on all machines and tablets.
- ❖ Dallas and Brianna started a rough draft of the final presentation on April 9th.
- ❖ Dallas and Brianna double checked the presentation for class on April 15<sup>th</sup> 2014 so that it included all wanted material was included and no mistakes were present.

## Plan for coming week

What to do, who, and when should it be done

- ❖ Meet as a team on April 14<sup>th</sup> to practice in class presentation.
- ❖ Meet as a team on April 16<sup>th</sup> to discuss current progress and continue working toward the final presentation.
- ❖ Meet as a team to interview a 492 group for HW 2.
- ❖ Arrange and meet as a group at another nursing home in Nevada, IA
- ❖ Continue working on our individual parts.

## Pending Issues

- ❖ The only issues that we currently have are the ones that came from the site visit in Boone. The biggest issue was the prevalence of Wi-Fi isn't as common as previously thought, the IR blaster needs to be positioned in such a way that it shouldn't block their normal remote, and being able to build these at a cost around \$200.

## Individual Contributions

- ❖ Dallas- Co-wrote final presentation slides, took notes and pictures from the site visit, drafted this report, and made sure all team members are doing their individual contributions.
- ❖ Josh-successfully pushed the code to a tablet and updated the svn with the new source code. Completed further testing with the irdroid device on a more diverse set of televisions.
- ❖ Brianna- Co-wrote final presentation slides, worked to make sure the in-class presentation slides are ready to go, worked with Josh to get the code to load and run on computer to put onto the tablet, and revised this report.
- ❖ Cimone- Combining UI from personal repo to team repo. Inserting new features into time line and breaking down the details for each into incremental deliverables.

## Individual hourly Contributions

<b><u>NAME</u></b>	<b><u>Hours this week</u></b>	<b><u>HOURS Cumulative</u></b>
Brianna	6	40
Cimone	6	45
Dallas	6	39
Josh	6	51

Comments and extended discussions:

-NA-